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Diane Elliott, Department of General Services 
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CALL TO ORDER AND ROLL CALL: 
Mr. Miyashiro, Chairperson, Deputy Director, Department of Finance at 1:03 pm called the 
meeting to order.  Mr. Tilton, Administrative Secretary for the State Public Works Board called 
the roll.  A quorum was established. 
 
ACTION ITEMS: 
Mr. Tilton stated that before taking up the first action item, I would like to follow up on a request 
made by Ms. Aronberg regarding a report on how many projects were delayed at the Public 
Works Board. 
 
A chart was handed out to each Board member showing the number of projects scheduled for 
the Public Works Board each month since March 2002. 
 
Mr. Tilton stated that as you can see of the 569 requests, 36 were put over because of a lack of 
budget authority and 59 were put over for title, environmental or other due diligence issues.  To 
further address this issue we will be establishing a process, working with the major departments 
and DGS to track projects and the ability of DGS to process those projects timely.  We have 
recently authorized four new positions for DGS and we hope by establishing a tracking and 
prioritization process, we will be able to provide more comprehensive reports to the Board.  
 
Item #1, University of California, Berkeley Campus, Alameda County, Davis Hall North 
Replacement Building.  This item will approve scope and cost.  A 20-day letter was sent to the 
Legislature on March 21, 2003, without comment.  This item corresponds with Bond Item #5 
 
A motion was made by Mr. Garcia, and Seconded by Mr. Rickards to adopt Action Item 
#1. 
 
Action Item #1 was adopted by a 3-0 vote. 
 
 
BOND ISSUES: 
Mr. Tilton reported that there were four bond items.  We are pulling Item #2, Department of 
General Services, Capitol Area West End Complex, Sacramento, Office Buildings and Parking 
Garage at the request of the State Treasurer’s Office. 
 
Item #3, University of California, Los Angeles Campus, California NanoSystems Institute Court 
of Sciences Building.  This item will authorize the use interim financing and the sale of lease 
revenue bonds. 
 
A motion was made by Ms. Aronberg, and Seconded by Mr. Rickards to adopt Bond Item 
#3. 
 
Bond Item #3 was adopted by a 5-0 vote. 
 
 
Item #4,  University of California, Santa Barbara Campus, California NanoSystems Institute 
Building at Santa Barbara.  This item will authorize the use interim financing and the sale of 
lease revenue bonds. 
 
A motion was made by Ms. Aronberg, and Seconded by Mr. Garcia to adopt Bond Item 
#4. 
 
Bond Item #4 was adopted by a 5-0 vote. 
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Item #5, University of California, Berkeley Campus, Davis Hall North Replacement Building.  
This item will authorize the use of interim financing and the sale of lease revenue bonds.   
 
A motion was made by Mr. Rickards, and Seconded by Mr. Lujano to adopt Bond Item #5. 
 
Bond Item #5 was adopted by a 5-0 vote. 
 
 
CONSENT CALENDAR: 
Mr. Tilton noted that the Consent Calendar covered Items #6 through #21.   
 
In summary, the consent calendar proposes:  eleven requests to approve preliminary plans, four 
requests to authorize acquisition, one request to approve augmentation, and two requests to 
recognize a scope change. 
 
There are five 20-day letters in your package.  Item #8, University of California, Santa Barbara 
Campus, Snidecor Hall Office Wing Seismic Replacement, recognize a scope change.  A       
20-day letter was sent to the Legislature on March 21, 2003, without comment.  Item #23, 
Department of Parks and Recreation, South Cow Mountain Project, recognize a scope change.  
A 20-day letter was sent to the Legislature on March 21, 2003, without comment.  Item #24, 
Department of Veterans Affairs, Veterans Home of California-Yountville, Electrical Distribution 
System Renovation, establish scope and cost.  A 20-day letter was sent to the Legislature on 
March 21, 2003, without comment.  Item #25, Department of Veterans Affairs, Greater Los 
Angeles and Ventura Counties Veterans Homes, establish scope and cost.  A 20-day letter was 
sent to the Legislature on March 21, 2003, without comment.  Item #26, Department of Veterans 
Affairs, Veterans Home of California-Yountville, Annex I Renovation, establish scope and cost.  
A 20-day letter was sent to the Legislature on March 21, 2003, without comment. 
 
Staff recommends approval of the consent calendar Items #6 through #21.  
 
A motion was made by Mr. Rickards, and Seconded by Mr. Garcia to adopt the Consent 
Calendar and to approve Items #6 through #21. 

The consent calendar was adopted by a 3-0 vote. 
 
 
ACTION ITEMS: 
Mr. Tilton stated that there were five additional Action Items. 
 
Action Item #22, Department of General Services, Department of Parks and Recreation, Henry 
W. Coe State Park, Gilroy Hot Springs.  The requested action is for the Board to authorize 
acquisition consistent with staff analysis.  If approved by the Board, staff recommends approval 
be contingent upon the following: 

 
• Prior to the close of escrow and the release of State funds from the escrow account, that 

the property be fully remediated, the swimming pool be either filed in or fenced off, or the 
seller either improve a seasonal creek crossing or DPR hold back a portion of funds to 
address this issue. 

 
A motion was made by Mr. Garcia, and Seconded by Mr. Rickards to adopt Action Item 
#22 with condition described by staff. 

Action Item #22 was adopted by a 3-0 vote. 
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Action Item #23, Department of Parks and Recreation, South Cow Mountain Project  The 
requested action will approve a scope change and the reversion of funds 
 
A motion was made by Mr. Rickards, and Seconded by Mr. Garcia to adopt Action Item 
#23. 

Action Item #23 was adopted by a 3-0 vote. 
 
 
Action Item #24, Department of Veterans Affairs, Veterans Home California-Yountville, Electrical 
Distribution System Renovation.  The requested action will approve scope and cost. 
 
A motion was made by Mr. Rickards, and Seconded by Mr. Garcia to adopt Action Item 
#24. 

Action Item #24 was adopted by a 3-0 vote. 
 
 
OTHER BUSINESS: 
Mr. Tilton noted that there was one item of other business.  Staff recommends approval of an 
interagency agreement between the California State Public Works Board and the Department of 
General Services for legal advice services to be performed by Deborah M. Cregger. 
 
A motion was made by Mr. Garcia and Seconded by Mr. Rickards to approve Legal 
Services Agreement. 
 
Legal Services Agreement was approved by a 3-0 vote. 
 
 
REPORTABLES: 
Mr. Tilton indicated there were twelve reportables. 
 
NEXT MEETING: 
Mr. Tilton noted that the next PWB meeting was changed from May 9, 2003, at 10:00 a.m. in 
Room 112 to May 6, 2003, at 2:00 pm in Room 2040.   
 
Having no further business, the meeting was adjourned at 1:13 p.m. 
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ACTION ITEM 

 
ACTION ITEM – 1 

 
UNIVERSITY OF CALIFORNIA (6440) 
BERKELEY CAMPUS, ALAMEDA COUNTY 
Davis Hall North Replacement Building 
 
 
Authority: Chapter 3/02, Third Extraordinary Session 
  Chapter 52/00, Item 6440-301-0001 (1) 
 
 
a. Approve project scope and cost 
 
 
APPROVED. 
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ACTION ITEM 

 
STAFF ANALYSIS – 1 

University of California, Berkeley  
Davis Hall North Replacement Building 

 
Action Requested 
The action requested will approve project scope and cost. 
 
Scope Description	
The Davis Hall North Replacement Building project will construct a research facility of 
approximately 79,420 assignable square feet and 144,580 gross square feet on the site of old 
Davis Hall.  The building would serve as headquarters and the main research facility for the 
Center for Information Technology Research in the Interest of Society (CITRIS).  The building 
will house a highly advanced Integrated Microfabrication Laboratory, additional research space, 
a Lifelong Learning Center, including four state-of-the-art instructional and conferencing rooms, 
and space for administration and support.  A 20-day letter was sent out to the Legislature on 
March 21, 2003 without comment.   
 
Funding and Project Cost Verification 
	
$117,650,000 total estimated project cost 

 
    $6,200,000 project costs previously allocated: preliminary plans - state funds: General Fund  

 
$111,450,000 project costs to be allocated: working drawings - $6,001,000 (state funds: general 

fund);  construction - $64,124,000 (state funds: lease revenue bonds), 
$11,000,000 (state funds: general fund), $12,325,000 (campus funds); equipment 
$18,000,000 (campus funds)  
 

	
CEQA 
The University certifies that the project is in compliance with CEQA.  
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings:  May 2003 
Complete construction: June 2006 
 
Staff Recommendation:  Approve project scope and cost. 
 
 
 
 
 



7 
April 25, 2003, Special Meeting Agenda 

 
BOND ITEM 

 
BOND ITEM – 2 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
CAPITOL AREA WEST END COMPLEX,  
SACRAMENTO, SACRAMENTO COUNTY 
Office Buildings and Parking Garage 
 
 
Authority:  Chapter 672/01 
 
 
Adopt a resolution to: 
 
 

1. Authorize the use of interim financing to be repaid from the Public Buildings Construction 
Fund from the proceeds from the sale of bonds. 

 
2. Authorize the execution of the Construction Agreement between the Department of 

General Services and the State Public Works Board. 
 
3. Approve the form of and authorize the execution of the Site Lease between the 

Department of General Services and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Facility Lease between the 

Department of General Services and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

 
 
Total Estimated Bond Authorization:     $391,000,000 
 
 
PULLED. 
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BOND ITEM 

 
STAFF ANALYSIS – 2 

Department of General Services 
Capitol Area West End Complex, Blocks 203, 204, & 266, Sacramento 

 
Action Requested 
The requested action will adopt a resolution authorizing the use of interim financing and 
the sale of lease revenue bonds.  
 
Scope Description 
This project is within scope. This project will construct a new State Office Complex and 
associated parking on Blocks 203 and 204 (bounded by 7th/8th – N/O streets) and a stand-alone 
parking facility on half of Block 266 (bounded by 8th/9th – Q/R streets).  The two buildings will 
total 1.4 million gross square feet of office space and parking.  Renovation/mitigation of the 
historic Heilbron Mansion currently on the northwest corner of Block 204 is included.   
 
Funding and Cost Verification 
This project is within cost.  
 
$391,000,000 total estimated project costs 

 
$0 project costs previously allocated  

 
$391,000,000 project costs to be allocated: site acquisition $9,240,000;  

design/bid for $14,132,000; construction $367,628,000 ($312,771,000 
contract, $11,797,000 contingency, $20,950,000 A&E, and $22,110,000 
agency retained) 
 
 

CEQA 
The CEQA documentation will be filed during the preliminary plan phase. 
 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: August 2008 
 
Staff Recommendation: Adopt resolution. 
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BOND ITEM 

 
BOND ITEM – 3 

 
UNIVERSITY OF CALIFORNIA (6440) 
LOS ANGELES CAMPUS, LOS ANGELES COUNTY 
California NanoSystems Institute Court of Sciences Building 
 
 
Authority: Chapter 3/02, Third Extraordinary Session 
  Chapter 52/00, Item 6440-301-0001 (1) 
 
 
Adopt a resolution to: 
 
 

1. Authorize the use of interim financing to be repaid from the Public Buildings Construction 
Fund from the proceeds from the sale of bonds. 

 
2. Authorize the execution of the Construction Agreement between the University of 

California and the State Public Works Board. 
 
3. Approve the form of and authorize the execution of a Site Lease between the University 

of California and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Facility Lease between the 

University of California and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

 
Total Estimated Bond Authorization:         $51,468,000 
 
 
APPROVED. 
 
 

BOND ITEM 
 

STAFF ANALYSIS – 3 
University of California, Los Angeles 

California NanoSystems Institute Court of Sciences Building 
 
Action Requested 
The requested action will adopt a resolution authorizing the use of interim financing and 
the sale of lease revenue bonds.  
 
Scope Description	
This project is within scope.  California NanoSystems Institute Court of Sciences Building 
Project will construct a research laboratory building of approximately 117,652 assignable square 
feet and 174,103 gross square feet.  The building would serve as the Los Angeles campus 
center for the California NanoSystems Institute and as the Institute’s headquarters.  The 
building will house wet and dry research laboratories and shared support facilities designed for 
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basic and applied multidisciplinary nanosystems research in chemistry, biology, physics and 
engineering; a fabrication facility, technology transfer laboratories and specialized laboratories; 
a vivarium; data center; auditorium and meeting rooms; research offices for faculty, post-
doctoral students, graduate students, and visiting scholars from both industry and national labs; 
and the Institute’s administrative offices.     
 
Funding and Project Cost Verification	
This project is within cost. 
 

$149,100,000 total estimated project costs 
 

$9,332,000 project costs previously allocated: preliminary plans - $4,419,000 (state funds: 
general fund); working drawings - $4,913,000 (state funds: general fund)  
 

$139,768,000 
 

project costs to be allocated: construction - $37,968,000 (state funds: lease 
revenue bonds), $50,000,000 (campus funds); equipment - $375,000 (state funds: 
General Fund),  $13,500,000 (state funds: lease revenue bonds), $37,925,000 
(campus funds)  
 

	
CEQA 
The University certifies that the project is in compliance with CEQA.  
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings:  May 2003 
Complete construction: September 2005 
 
Staff Recommendation: Adopt resolution. 
 
Staff Comments:  This project is part of the Institutes of Science and Innovation authorized by 
Education Code Section 92900 (Chapter 79/00).  Because the authorizing legislation requires the 
University to provide a 2:1 match of state funds, UC is financing a portion of the project with UC 
external financing.  Therefore, the form of lease defines which portions of this project are financed 
with the state lease revenue bonds and which portions are being financed with University funding.  
The site lease and facility lease are in draft form. 
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BOND ITEM 

 
BOND ITEM – 4 

 
UNIVERSITY OF CALIFORNIA (6440) 
SANTA BARBARA CAMPUS, SANTA BARBARA COUNTY 
California NanoSystems Institute Building at Santa Barbara 
 
 
Authority:  Chapter 3/02, Third Extraordinary Session 
   Chapter 52/00, Item 6440-301-0001 
 
 
Adopt a resolution to: 
 
 

1. Authorize the use of interim financing to be repaid from the Public Buildings Construction 
Fund from the proceeds from the sale of bonds. 

 
2. Authorize the execution of the Construction Agreement between the University of 

California and the State Public Works Board. 
 
3. Approve the form of and authorize the execution of a Site Lease between the University of 

California and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Facility Lease between the University 

of California and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

 
Total Estimated Bond Authorization:         $30,684,000 
 
 
APPROVED. 
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BOND ITEM 

 
STAFF ANALYSIS – 4 

University of California, Santa Barbara 
California NanoSystems Institute Building at Santa Barbara 

 
Action Requested 
The requested action will adopt a resolution authorizing the use of interim financing and 
the sale of lease revenue bonds.  
 
Scope Description 
This project is within scope.  California NanoSystems Institute Building at Santa Barbara 
Project will construct a research laboratory building of approximately 61,064 assignable square 
feet and 109,042 gross square feet.  The building would serve as the Santa Barbara center for 
the California NanoSystems Institute.  The building will house specialized core research 
laboratories in Imaging, Spectroscopy, and Bio-Nanofabrication, along with associated 
laboratory support and space for administrative, instructional, and logistic support.  The project 
also includes Digital Media Laboratories and associated support facilities. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$74,920,000 total estimated project cost 
 
  $6,132,000 project costs previously allocated: preliminary plans-$1,595,000 (state funds: 

general fund), $620,000 (campus funds); working drawings-$1,921,000 (state 
funds: general fund), $496,000 (campus funds); $684,000 (campus funds); 
equipment-$20,420,000 (campus funds) 

 
 
CEQA 
The University certifies that the project is in compliance with CEQA. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: May 2003 
Complete construction: November 2005 
 
Staff Recommendation:  Adopt resolution. 
 
Staff Comments:  This project is part of the Institutes of Science and Innovation authorized by 
Education Code Section 92900 (Chapter 79/00).  Because the authorizing legislation requires the 
University to provide a 2:1 match of state funds, UC is financing a portion of the project with UC 
external financing.  Therefore, the form of lease defines which portions of this project are financed 
with the state lease revenue bonds and which portions are being financed with University funding.  
The site lease and facility lease are in draft form.   
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BOND ITEM 

 
BOND ITEM – 5 

 
UNIVERSITY OF CALIFORNIA (6440) 
BERKELEY CAMPUS, ALAMEDA COUNTY 
Davis Hall North Replacement Building 
 
 
Authority: Chapter 3/02, Third Extraordinary Session 
  Chapter 52/00, Item 6440-301-0001 (1) 
 
 
Adopt a resolution to: 
 
 

1. Authorize the use of interim financing to be repaid from the Public Buildings Construction 
Fund from the proceeds from the sale of bonds. 

 
2. Authorize the execution of the Construction Agreement between the University of 

California and the State Public Works Board. 
 

3. Approve the form of and authorize the execution of a Site Lease between the University 
of California and the State Public Works Board. 

 
4. Approve the form of and authorize the execution of a Facility Lease between the 

University of California and the State Public Works Board. 
 

5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
Total Estimated Bond Authorization:         $64,124,000 
 
 
APPROVED. 
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BOND ITEM 

 
STAFF ANALYSIS – 5 

University of California, Berkeley 
Davis Hall North Replacement Building 

 
Action Requested 
The requested action will adopt a resolution authorizing the use of interim financing and 
the sale of lease revenue bonds.  
 
Scope description 
This project is within scope.  The Davis Hall North Replacement Building project will construct 
a research facility of approximately 79,420 assignable square feet (asf) and 144,580 gross 
square feet (gsf) on the site of old Davis Hall.  The building would serve as headquarters and 
the main research facility for the Center for Information Technology Research in the Interest of  
Society (CITRIS).  The building will house a highly advanced Integrated Microfabrication 
Laboratory, additional research space, a Lifelong Learning Center, including four state-of-the-art 
instruction and conference rooms, and space for administration and support. 
 
Funding and Project cost Verification 
This project is within cost. 
 
$117,650,000  total estimated project cost 
 
    $6,200,000 project costs previously allocated: preliminary plans-state funds: General 

Fund 
 
 $111,450,000 project costs to allocated: working drawings-$6,001,000 (state funds: 

General Fund); construction-$64,124,000 (state funds: lease revenue 
bonds), $11,000,000 (state funds: General Fund), $12,325,000 (campus 
funds); equipment-$18,000,000 (campus funds) 

 
 
CEQA 
The University certifies that the project is in compliance with CEQA. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: May 2003 
Complete construction: June 2006 
 
Staff Recommendation:  Adopt resolution. 
 
Staff Comments:  This project is part of the Institutes of Science and Innovation authorized by 
Education Code Section 92900 (Chapter 79/00).  Because the authorizing legislation requires 
the University to provide a 2:1 match of state funds, UC is financing a portion of the project with 
UC external financing.  Therefore, the form of lease defines which portions of this project are 
finance with the state lease revenue bonds and which portions are being financed with 
University funding.  The site lease and facility lease are in draft form.   
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CONSENT ITEM 

 
CONSENT ITEM – 6 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
KENNETH HAHN STATE RECREATION AREA, STOCKER STREET TRAIL 
LOS ANGELES COUNTY 
DPR Parcel Number A37405, DGS Parcel Number 10170 
 
 
Authority: Chapter 106/01, Item 3790-302-0005(7) 
 
 
a. Authorize acquisition consistent with the staff analysis 
 
 
APPROVED. 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS – 6 
Department of General Services 

Department of Parks and Recreation 
Kenneth Hahn State Recreation Area, Stocker Street Trail 

 
Action requested 
The requested action will authorize acquisition consistent with the staff analysis.  
 
Scope Description 
This action is within scope.  The Legislature has approved the funding for the purchase of 
additions to Kenneth Hahn State Recreation Area.  Specifically, the funding is to permit the 
acquisition of approximately five parcels of open space, totaling approximately 32.86 acres 
located along Stocker Street as additions to Kenneth Hahn State Recreation Area in Baldwin 
Hills.  This request will authorize acquisition of fee simple interest in one parcel tat is 
approximately 5.28 acres in size.  This is one of the five parcels identified for acquisition wit this 
funding.  The last two parcels total 17 acres in size and will be proposed for future acquisition. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 106/01, Item 3790-302-0005(7) provides $4,000,000 for 
this acquisition. The property can be acquired within the funds available and in accordance with 
Legislative intent.  
 
$302,900 total estimated project costs 

 
    $1,000 project costs previously allocated:  DGS staff review costs 

 
$301,900 project costs to be allocated:  $300,000 acquisition and estimated closing costs of 

$1,900 
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CEQA 
A Notice of Exemption was filed with the State Clearinghouse on February 13, 2002, and the 
waiting period expired on March 20, 2002. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is April 2003. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) Staff conducted 
a site visit on March 12, 2003, of the Kenneth Hahn State Recreation Area to be acquired.  No 
due diligence issues were noted that would prevent the site acquisition. Staff concluded that a 
formal Preliminary Site Assessment, Phase I, was not necessary for acquisition based on the 
following findings:  (1) the site remains undeveloped; (2) there are no surface/subsurface 
improvements on the property that would require inspection; (3) no observation of hazardous 
material use, solid waste, storage of these wastes, or surface drainage was made; 4) properties 
adjacent to the site include a vacant parcel and  a residential neighborhood; and, 5) the parcel 
does not contain improvements (industrial uses, fuel storage, waste disposal, unknown debris, 
etc.) that would raise a concern for migration of hazardous materials.   
 
Other: 
• The purchase price shall not exceed estimated fair market value as approved by a 

Department of General Services (DGS) approved appraisal. 
• DPR is not aware of any lawsuits pending concerning the property.  The property acquisition 

agreement will require the delivery of clear title to the State. 
• Consideration of any implied dedication was reflected in the property valuation. 
• It is anticipated there will be some one-time costs for trail development and initial 

improvements.  Funding for these one-time costs will be provided from the current 
appropriation – Chapter 106/01, 3790-302-0005(7) in accordance with Chapter 636/02.  Per 
Chapter 636/02, Section 1, “…funding has been reappropriated to the department for 
acquisition, planning, preliminary plans, working drawings, equipment and construction 
including, but not limited to, trail development and improvement and habitat 
restoration…and shall be available for expenditure in the 2002-03, 2003-04, and 2004-05 
fiscal year.” 

• It is anticipated that a future support Budget Change Proposal (BCP) will be submitted by 
the Department requesting $56,000 annually for brush clearing ($50,000) and trail and sign 
maintenance ($6,000).  DPR has provided this information as its best estimate of initial 
support needs.  The Department of Finance provides no endorsement of these support 
estimates, but will evaluate DPR workload and staffing requirements through the normal 
budget process if an augmentation request is submitted, and within the context of the 
Administration’s overall budget priorities.  Nevertheless, Finance would not recommend 
additional support expenditures if continued revenue forecasts fail to project short-term 
growth and additional program reductions become necessary.  DPR brings this acquisition 
request forward with the full knowledge that additional support appropriations may not be 
available.   

• There is no relocation assistance involved with this project. 
 
 
Staff Recommendation:  Authorize site selection and acquisition consistent with the staff 

analysis. 
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CONSENT ITEM 

 
CONSENT ITEM – 7 

 
DEPARTMENT OF PARKS AND RECREATION (3790) 
SINKYONE WILDERNESS STATE PARK, HUMBOLDT AND MENDOCINO COUNTIES 
Watershed Restoration 
 
 
Authority: Chapter 106/01, Item 3790-301-0005 (3) 
 
 
a. Approve preliminary plans 
 
 
APPROVED. 
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CONSENT ITEM 

 
STAFF ANALYSIS – 7 

 
Department of Parks and Recreation 

Sinkyone Wilderness State Park, Humboldt and Mendocino Counties 
Watershed Restoration 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The project will complete the landform restoration work identified 
in the watershed restoration plan for the Usal, Jackass, High Tip and Coastal watershed units of 
Sinkyone Wilderness SP to ensure the hydrological conditions of the land will be fully restored 
and the natural recovery process can begin.  The project includes reestablishment of natural 
runoff flow paths and elimination of stream diversions and runoff concentrations that cause 
gullies and landslides.  The project will reduce long term erosion problems that are contributing 
sediment to coastal streams. Portion of the landscape will be returned to predisturbance 
condition, and others will be rehabilitated to improve the aesthetic and recreational values.  The 
project will also return the slopes to a condition more suitable to natural vegetation 
establishment and wildlife habitat will be improved.  Due to the nature of the project, work will 
move directly from the preliminary plan phase to the construction phase, with the preliminary 
plans also serving as working drawings. 
 
Funding and Cost Verification 
This project is within cost.  Based on completed preliminary plans, the Department is 
estimating $2,000 in savings in the project.  Costs totaling $41,000 were previously shifted from 
construction phase project management to preliminary phase project management to allow 
timely procurement of items needed to support design activities.  
$1,272,000 previously estimated project costs 

 
$1,270,000 total estimated project costs 

 
$155,000 project costs previously allocated:  preliminary plans  

 
$1,115,000 project costs to be allocated: construction $1,115,000 ($832,000 contract, 

$58,000 contingency, $187,000 A&E costs $38,000 agency retained items), at 
CCCI 4019 
 

$2,000 estimated construction savings 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on March 11, 2003 and the 
waiting period expired on April 10, 2003. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: December 2004 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEM 

 
CONSENT ITEM – 8 

 
UNIVERSITY OF CALIFORNIA  (6440) 
SANTA BARBARA CAMPUS, SANTA BARBARA COUNTY 
Snidecor Hall Office Wing Seismic Replacement 
 
 
Authority: Chapter 379/02, Item 6440-301-6028 (11) 
 
 
a. Recognize scope change  
 
 
APPROVED. 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS – 8 
University of California, Santa Barbara 

Snidecor Hall Office Wing Seismic Replacement  
 
Action Requested 
The requested action will recognize a scope change for this project. 
  
Scope Description 
This project is not within scope.  The Snidecor Hall Office Wing Seismic Replacement project 
as approved in the 2002 Budget Act will replace the seismically hazardous office wing of 
Snidecor Hall that has a seismic rating of “Poor” with a new facility that will include 15,131 
assignable square feet (asf) of instructional and research space for the Department of Dramatic 
Arts, and 4,842 asf of general assignment classroom space for a total of 20,648 asf. 
 
The campus now proposes to use campus funds to add 1,850 asf of space for use as a second 
dance studio in the new Snidecor Hall Office Wing.  The added space will replace a nearby 
dance studio that is being demolished as part of another campus project.  After a thorough 
study of other possible campus locations it was determined that the most appropriate solution 
was to consolidate this dance studio with other similar facilities in the new Snidecor Hall Office 
Wing Seismic Replacement project.  This added space would increase the assignable areas to 
a total of 22,498 square feet.  There is no change to the previously approved scope and cost. 
 
Because of the integration of the additional campus-funded area within the building, it would be 
difficult to obtain reliable, cost effective bids for the work as separate projects with separate bid 
documents.  Consequently, it is requested that the two be combined into a single project. The 
campus has committed $765,000 to pay all costs related to this added scope, and there will be 
no additional cost to the state.  A 20-day letter was sent to the Legislature on March 21, 2003, 
without comment.                 
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Funding and Cost Verification 
This project is within cost.  Because the university funds will fully fund the additional space, 
there is no change to the state cost of the project. 
 
$13,045,000 total estimated project costs 

 
     $496,000 project costs previously allocated: preliminary plans - state funds   

 
$12,549,000 project costs to be allocated: preliminary plans - $10,000 (campus funds); 

working drawings - $682,000 (state funds), $50,000 (campus funds); 
construction - $10,566,000 (state funds), $705,000 (campus funds); equipment - 
$536,000 (state funds) 

 
CEQA 
The University certifies that the project is in compliance with the requirements of CEQA. 
 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: May 2003 
Approve working drawings: October 2003 
Complete construction: February 2006 
 
 
Staff Recommendation:  Recognize scope change.   
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CONSENT ITEM 

 
CONSENT ITEM – 9 

 
UNIVERSITY OF CALIFORNIA  (6440) 
SAN DIEGO CAMPUS, SAN DIEGO COUNTY 
Biomedical Library Renovation and Addition 
 
 
Authority: Chapter 379/02, Item 6440-301-6028 (4) 
 
 
a. Approve preliminary plans  
 
 
APPROVED. 
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CONSENT ITEM 

 
STAFF ANALYSIS – 9 

University of California, San Diego 
Biomedical Library Renovation and Addition 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The Biomedical Library Renovation and Addition project will 
renovate the existing Biomedical Library facility and construct two additional floors and a partial 
basement of approximately 23,412 assignable square feet, to improve biomedical instructional 
support needs.  The addition and renovation will accommodate growth in the number of library 
users and will provide the building wiring and infrastructure necessary to accommodate 
advances in library information transfer.  Additional modifications will address deficiencies in 
lighting and acoustics and meet mandatory code requirements. 
 
Funding and Project Cost Verification 
This project is within cost.   
 
$17,774,000 total estimated project costs 

 
     $800,000 project costs previously allocated: preliminary plans -- State funds  

 
$16,974,000 project costs to be allocated: working drawings -- $1,000,000 (state funds); 

construction -- $14,503,000 (state funds), $771,000 (campus funds); equipment 
$700,000 (state funds) 
 

 
CEQA 
The University certifies that the project is in compliance with the requirements of CEQA. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: April 2003 
Approve working drawings:  March 2004 
Complete construction:  June 2006 
 
 
Staff Recommendation:  Approve preliminary plans and the release of working drawing 

funds.   
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CONSENT ITEM 

 
CONSENT ITEM – 10 

 
UNIVERSITY OF CALIFORNIA  (6440) 
SAN DIEGO CAMPUS, SAN DIEGO COUNTY 
West Campus Utilities Improvements 
 
 
Authority: Chapter 379/02, Item 6440-301-6028 (5) 
 
 
a. Approve preliminary plans  
 
APPROVED. 
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CONSENT ITEM 

 
STAFF ANALYSIS – 10 

University of California, San Diego 
West Campus Utilities Improvements 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The West Campus Utilities Improvement project as amended in 
March 2003 will upgrade the existing utilities distribution system within the west campus area to 
support a substantial increase in density of development, responding to the rapid growth of 
campus enrollment.  The utility systems in the area include high-temperature hot water, chilled 
water, domestic water, sewer, electrical power, telecommunications, and natural gas.  This 
project will increase capacity and correct other deficiencies by adding or replacing selected 
sections of lines and removing capacity bottlenecks to improve capacity, efficiency of 
distribution, and access to particular services throughout the area.  
 
Funding and Project Cost Verification 
This project is within cost.   
 
  $4,300,000 total estimated project costs 

 
    $130,000 project costs previously allocated: preliminary plans -- state funds  

 
$4,170,000 project costs to be allocated: working drawings -- $230,000 (state funds) 

construction -- $3,940,000 (state funds)  
 

 
CEQA 
The University certifies that the project is in compliance with the requirements of CEQA. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: April 2003 
Approve working drawings:  July 2003 
Complete construction:  September 2004 
 
 
Staff Recommendation:  Approve preliminary plans and the release of working drawing 

funds.   
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CONSENT ITEM 

 
CONSENT ITEM – 11 

 
UNIVERSITY OF CALIFORNIA  (6440) 
RIVERSIDE CAMPUS, RIVERSIDE COUNTY 
Heckmann International Center for Management 
 
 
Authority: Chapter 106/01, Item 6440-301-0660 (5) as reappropriated by  

Chapter 379/02, Item 6440-491(4) 
 
 
a. Approve preliminary plans  
 
APPROVED. 
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CONSENT ITEM 

 
STAFF ANALYSIS – 11 

University of California, Riverside 
Heckmann International Center for Management 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The Heckmann International Center for Management project will 
construct a 17,660 assignable square foot, multi-disciplinary, multi-function instruction, research 
and distance learning facility in the field of entrepreneurial management and related curricula.  
The facility will include a 299 seat instructional space and associated smaller rooms, class labs, 
conference rooms, offices and other associated support space.  
 
Funding and Project Cost Verification 
This project is within cost.   
 
$10,000,000 total estimated project costs 

 
    $369,000 project costs previously allocated: preliminary plans -- state funds  

 
 $9,631,000 project costs to be allocated: working drawings -- $439,000 (state funds); 

construction -- $8,648,000 (State funds); equipment -- $544,000 (state funds) 
 

 
CEQA 
The University certifies that the project is in compliance with the requirements of CEQA. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: April 2003 
Approve working drawings:  June 2003 
Complete construction:  August 2004 
 
Staff Recommendation:  Approve preliminary plans and the release of working drawing 

funds.   
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CONSENT ITEM 

 
CONSENT ITEM – 12 

 
UNIVERSITY OF CALIFORNIA  (6440) 
SAN DIEGO CAMPUS, SAN DIEGO COUNTY 
Campus Emergency Services Facility 
 
 
Authority: Chapter 379/02, Item 6440-301-6028 (7) 
 
 
a. Approve preliminary plans  
 
APPROVED. 
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CONSENT ITEM 

 
STAFF ANALYSIS – 12 

University of California, San Diego 
Campus Emergency Services Facility 

 
Action Requested 
The requested action will approve of preliminary plans for this project. 
  
Scope Description 
This project is within scope.  The Campus Emergency Services Facility project will renovate 
the Campus Services Complex Building B, construct an addition to Building B and construct a 
secure storage for emergency equipment to house and integrate campus emergency and safety 
response units at one location.   
 
Funding and Project Cost Verification 
This project is within cost.   
 
$4,430,000 total estimated project costs 

 
   $199,000 project costs previously allocated: preliminary plans -- state funds  

 
$4,231,000 project costs to be allocated: working drawings -- $244,000 (state funds); 

construction -- $3,987,000 (state funds) 
 

 
CEQA 
The University certifies that the project is in compliance with the requirements of CEQA. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: April 2003 
Approve working drawings:  November 2003 
Complete construction:  January 2005 
 
 
Staff Recommendation:  Approve preliminary plans and the release of working drawing 

funds.   
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CONSENT ITEM 
 

CONSENT ITEM – 13 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
CERRITOS COMMUNITY COLLEGE DISTRICT 
CERRITOS COLLEGE, LOS ANGELES COUNTY 
Seismic Retrofit - Metals 
 
 
Authority: Chapter 106/01, Item 6870-301-0574 (9),  

 as reappropriated by Chapter 379/02, 6870-490 
   
 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEM 
 

STAFF ANALYSIS – 13 
California Community Colleges 

Cerritos Community College District 
Cerritos College, Los Angeles County 

Seismic Retrofit - Metals 
 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project seismically retrofits a 21,607 asf building and 
replaces existing architectural, mechanical and electrical systems. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$1,252,000 total estimated project costs 

 
     $49,000 project costs previously allocated:  preliminary plans 

 
$1,203,000 project costs to be allocated: working drawings $55,000; construction 

$1,148,000 ($950,000 contracts, $67,000 contingency, $131,000 
administration, testing, inspection) at CCCI 4019 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on February 13, 2002, and the 
waiting period expired on March 14, 2002.  
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: February 2004 
Complete construction: April 2005 
 
Staff Recommendation:  Approve preliminary plans and the release of working  

drawing funds. 
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CONSENT ITEM 
 

CONSENT ITEM – 14 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
CONTRA COSTA COMMUNITY COLLEGE DISTRICT,  
LOS MEDANOS COLLEGE, CONTRA COSTA COUNTY  
Learning Resource Center 
 
 
Authority:  Chapter 106/01, Item 6870-301-0574, 
 as amended by Chapter 891/01, Section 34(b) (3) (B) 
 Chapter 379/02, Item 6870-301-6028 (11)  
 
 

a. Recognize scope change 
 
b. Approve preliminary plans 

 
APPROVED. 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS – 14 
California Community Colleges 

Contra Costa Community College District,  
Los Medanos College, Contra Costa County 

Learning Resource Center 
 
Action Requested 
The requested action will recognize a change in scope and approve preliminary plans for 
this project. 
 
Scope Description 
The project is not within scope.  The authorized scope of the project constructs a new 20,363 
assignable square feet (asf) learning resource center. The project includes 1,650 asf laboratory, 
1,370 asf office, 13,288 asf library/learning resource, 2,915 asf av/tv, and 1,140 asf other space.  
Due to the completion of a comprehensive campus master plan and geotechnical issues, the 
building site is being relocated towards the front of the campus.  The re-siting changes the 
building’s footprint from one to two stories.  The relocation of the learning resource center 
increases the visability and accessibility of the facility.  To maximize the building’s use, the 
District is adding community space of 3,478 asf with local bond funds.  While maintaining the 
20,363 asf state-supportable spaces, design refinements have redefined the spaces slightly, as 
follows:  1,653 asf laboratory; 1,372 asf office, 13,287 asf library/learning resource, 2,881 asf 
av/tv, and 1,170 asf other space.  A 20-day letter was sent to the Legislature on March 21, 2003 
with comment. 
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Funding and Project Cost Verification 
The project is within cost.  Pursuant to Section 13332.11 of the Government Code, the District 
seeks to increase the overall asf to the project at local cost.  The District estimates that the cost 
of the above changes increases the total project costs by $2,577,000 and is willing to provide 
those additional funds so that the cost to the State does not change.  The District also agrees 
that there will be no augmentations to this project. 
 
$11,396,000 total estimated project costs 

 
     $359,000 funding previously allocated:  preliminary plans $359,000  

 
  $8,460,000 funding to be allocated: working drawings $284,000; construction $7,338,000 

($6,568,000 contracts, $328,000 contingency, $442,000 construction 
management, administration, testing and inspection) at CCCI 4019; and 
equipment $838,000 at EPI 2564  
 

  $2,577,000 district funds to be allocated: preliminary plans $73,000; working drawings 
$86,000; construction $2,296,000 ($2,034,000 contract and $102,000 
contingency, $160,000 construction management, administration, testing and 
inspection at CCCI 4019); and equipment $122,000 at EPI 2564 

 
CEQA 
The district filed a mitigated negative declaration to meet the CEQA requirements on April 4, 
2002.  The notice of determination was filed on November 15, 2002 and the 30-day waiting 
period expired on December 14, 2002 in advance of preliminary plan approval by the PWB 
anticipated for April 2003.  

 
Project Schedule 
The project schedule is as follows:   
 
Complete project: August 2005 
 
Staff Recommendation:  Recognize scope change; approve preliminary plans, and the 

release of working drawing funds. 
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CONSENT ITEM 
 

CONSENT ITEM – 15 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
LOS ANGELES COMMUNITY COLLEGE DISTRICT 
LOS ANGELES CITY COLLEGE, LOS ANGELES County 
Child Development Center 
 
 
Authority: Chapter 106/01, Item 6870-301-0574 (28) 
 
 
a. Approve preliminary plans  
 
APPROVED. 
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CONSENT ITEM 

 
STAFF ANALYSIS – 15 

 
California Community Colleges 

Los Angeles Community College District 
Los Angeles City College, Los Angeles County 

Child Development Center 
 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The proposed facility will provide 18,875 asf of modern and safe 
facilities appropriate for the housing, training, and care activities required by the State agencies.  
The proposal is consistent with the building and cost guidelines for community college child 
development facilities.  The project includes 4,243 asf lecture, 2,126 asf laboratory, 2,466 asf 
office, and 10,040 of other child development space. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$5,167,000 total estimated project costs 

 
$225,000 project funding previously allocated:  preliminary plans  

 
$4,763,000 project funding to be allocated: working drawings $179,000 and construction 

$4,580,000 ($4,080,000 contracts, $204,000 contingency, $296,000 
construction management, administration, testing and inspection) at CCCI 
4019 and Equipment $183,000 at EPI 2564  
 

 
CEQA 
A Categorical Exemption was filed with the State Clearinghouse on January 14, 2003 and the 
waiting period expired on February 18, 2003.  

Project Schedule 
The project schedule is as follows:   
 
Approve working drawings: April 2004 
Complete construction: September 2005 
 
Staff Recommendation:  Approve preliminary plans and the release of working drawing 

funds. 
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CONSENT ITEM 
 

CONSENT ITEM – 16 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
LOS ANGELES COMMUNITY College District 
LOS ANGELES SOUTHWEST COLLEGE, LOS ANGELES County 
Child Development Center 
 
Authority: Chapter 106/01, Item 6870-301-0574, 
 as amended by Chapter 891/01, Section 34 (b) (9) (B) 
 Chapter 379/02, Item 6870-301-6028 (24) 
 
 
a. Approve preliminary plans  
 
APPROVED. 
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CONSENT ITEM 

 
STAFF ANALYSIS – 16 
California Community Colleges 

Los Angeles Community College District 
Los Angeles Southwest College, Los Angeles County 

Child Development Center 
 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The State-funded portion of the project constructs a new 13,075 
assignable square feet (asf) child development center.  The project includes 1,140 asf 
laboratory, and 11,315 asf of other child development space. The District is funding the 
construction of the second floor, which includes an additional 8,315 asf lecture, 1,067 asf lab, 
2,110 asf office, and 2,145 asf of other child development space. 
 
Funding and Project Cost Verification 
This project is within cost.   
 
$9,221,000 total estimated project costs 

 
   $230,000 funding previously allocated:  preliminary plans  

 
$4,644,000 project costs to be allocated: working drawings $162,000 and construction 

$4,115,000 ($3,669,000 contracts, $183,000 contingency, $263,000 
construction management, administration, testing and inspection) at CCCI 
4019 and Equipment $367,000 at EPI 2564  
 

$4,347,000 district funds to be allocated: construction $4,347,000 ($3,671,000 contract and 
$676,000 contingency, construction management, administration, testing and 
inspection at CCCI 4019) 

 
CEQA 
A Categorical Exemption was filed with the State Clearing House on January 14, 2003 and the 
waiting period expired on February 18, 2003.  

Project Schedule 
The project schedule is as follows:   
 
Approve working drawings: December 2003 
Complete construction: February 2005 
 
Staff Recommendation: Approve preliminary plans and the release of working  

drawing funds. 
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CONSENT ITEM 
 

CONSENT ITEM – 17 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
LOS ANGELES COMMUNITY COLLEGE DISTRICT 
LOS ANGELES TRADE-TECH COLLEGE, LOS ANGELES County 
Child Development Center 
 
 
Authority: Chapter 106/01, Item 6870-301-0574 
 as amended by Chapter 891/01, Section 34 (b) (9) (C) 
 Chapter 379/02, Item 6870-301-6028 (25) 
 
 
a. Approve preliminary plans  
 
 
APPROVED. 
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CONSENT ITEM 

 
STAFF ANALYSIS – 17 
California Community Colleges 

Los Angeles Community College District 
Los Angeles Trade-Tech College, Los Angeles County 

Child Development Center 
 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The scope of the project constructs a new 9,282 assignable 
square feet (asf) child development center.  The project includes 926 asf office space, and 
8,356 asf of other child development space.    
 
Funding and Project Cost Verification 
This project is within cost. 
 
$4,183,000 total estimated project costs 

 
   $215,000 funding previously allocated:  preliminary plans 

 
$3,968,000 project costs to be allocated: working drawings $117,000 and construction 

$3,641,000 ($3,129,000 contracts, $313,000 contingency, $199,000 
construction management, administration, testing and inspection) at CCCI 
4019 and Equipment $210,000 at EPI 2564  
 

 
CEQA 
A Categorical Exemption was filed with the State Clearinghouse on January 14, 2003 and the 
waiting period expired on February 18, 2003.  

Project Schedule 
The project schedule is as follows:   
 
Approve working drawings: December 2003 
Complete construction: February 2005 
 
Staff Recommendation:  Approve preliminary plans and the release of working drawing 

funds. 
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CONSENT ITEM 
 

CONSENT ITEM – 18 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
LOS ANGELES COMMUNITY College District 
LOS ANGELES VALLEY COLLEGE, LOS ANGELES County 
Health Sciences Building 
 
Authority: Chapter 106/01, Item 6870-301-0574, 
 as amended by Chapter 891/01, Section 34 (b) (9) (D) 
 Chapter 379/02, Item 6870-301-6028 (26) 
 
 
a. Approve preliminary plans  
 
 
APPROVED. 
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CONSENT ITEM 

 
STAFF ANALYSIS – 18 
California Community Colleges 

Los Angeles Community College District 
Los Angeles Valley College, Los Angeles County 

Health Sciences Building 
 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The State-funded portion of the project demolishes over 36,750 
assignable square feet (asf) of unsafe portables and constructs a new 30,288 asf Health 
Sciences Building in its place, which includes 3,045 asf lecture, 21,839 asf laboratory, and 
5,404 asf office space.   The District proposes to add 29,542 asf of laboratory and support 
space to this project, which includes an additional 455 asf lecture, 16,861 asf lab, 4,641 asf 
office and 7,585 asf other space. 
 
Funding and Project Cost Verification 
This project is within cost.   
 
$41,965,000 total estimated project costs 

 
     $661,000 funding previously allocated:  preliminary plans 

 
$14,649,000 project costs to be allocated: working drawings $435,000 and construction 

$11,206,000 ($10,062,000 contracts, $507,000 contingency, $637,000 
construction management, administration, testing and inspection) at CCCI 
4019 and Equipment $3,008,000 at EPI 2564  
 

$26,655,000 district funds to be allocated: construction $26,655,000 ($22,938,000 contract 
and $3,717,000 contingency, construction management, administration, tests 
and inspections at CCCI 4019) 

 
CEQA 
A Categorical Exemption was filed with the State Clearinghouse on January 14, 2003 and the 
waiting period expired on February 18, 2003.  

Project Schedule 
The project schedule is as follows:   
 
Approve working drawings: December 2003 
Complete construction: February 2005 
 
Staff Recommendation:  Approve preliminary plans and the release of working drawing 

funds. 
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CONSENT ITEM 
 

CONSENT ITEM – 19 
 
DEPARTMENT OF GENERAL SERVICES  (1760) 
DEPARTMENT OF FOOD AND AGRICULTURE (8570) 
DORRIS AGRICULTURE INSPECTION STATION, SISKIYOU COUNTY 
Project Number CDFA 004, DGS Parcel Number 10000 
 
 
Authority: Chapter 52/00, Item 8570-301-0042(1) 
 
 
a. Authorize acquisition consistent with the staff analysis 
 
 
APPROVED. 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS – 19 
Department of Food and Agriculture 
Dorris Agriculture Inspection Station 

 
 

Action Requested 
The requested action will authorize acquisition consistent with the staff analysis. 
 
Scope Description 
This project is within scope.  The Project is to replace the existing Agricultural Inspection 
Station, which has been displaced by a new freeway project that bi-passes the existing station.  
The new station will include a 2,002+/- square foot Administration Building, a 3,154+/- square 
foot Drive-thru Vehicle Inspection Bay structure, and a 4,456+/- square foot Truck Inspection 
Building.  The station will have 4 vehicle lanes and 2 truck lanes.  Sitework includes crash 
cushions, guard rails, specialized lighting, and specialized signage,  Site acquisition has been 
included.  Demolition of existing station is not included. 
 
Funding and Cost Verification 
This Project is not within cost.  Item 8570-301-0042(1), Budget Act of 2000, appropriated 
$425,000 from the Capital Outlay State Highway Account for Acquisition, and following a 
lengthy investigation of four possible sites, a parcel of Bureau of Land Management land was 
selected and consequently approved by the July 2001 PWB.  Item 8570-301-0042(1), Budget 
Act of 2001, appropriated a combined sum of $672,000 for Preliminary Plans ($279,000) and 
Working Drawings ($393,000).   Due to unanticipated land acquisition requirements and civil 
design issues the Working Drawing funds of ($393,000) were reverted and a new appropriation 
for ($444,000) was authorized per Item 8570-301-0042(1), Budget Act of 2002.  An 
augmentation of $64,000 for Preliminary Plans was approved by the July 2002 PWB.  An 
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augmentation of $60,000 for a “test well” was approved by the March 2002 PWB with a 
subsequent additional augmentation of $20,000 approved by the December 2002 PWB. 
 
The combined $80,000 ($20,000 + $60,000) for the test well in the Acquisition Phase plus the 
$64,000 for the Preliminary Plan Phase is $144,000, which constitutes an 12.5% cumulative 
total of the $1,148,000 ($425,000 Acquisition + $279,000 Preliminary Plans + $444,000) total 
appropriations to date.   
 
$7,877,000 total estimated project costs 

 
   $848,000 project costs previously allocated: study/acquisition $505,000; preliminary plans, 

$343,000; This includes the $80,000 augmentation for test well drilling plus the 
$64,000 previous augmentation to the preliminary plan phase funding to cover 
cost of additional design, engineering and environmental services     
 

$7,029,000 project costs to be allocated: working drawings, 444,000; construction 
$6,585,000($5,468,000 contract + $273,000 contingency + $328,600 A&E + 
$515,400 other project costs) at CCCI 4019. 
 

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on January 17, 2003, and the 
waiting period expired on February 16, 2003. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is June 2003. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff has 
completed environmental studies, and the California Department of Food and Agriculture 
(CDFA) has approved a Mitigated Negative Declaration for the Dorris Agricultural Inspection 
Station Replacement project.  The project site consists of 35 acres of undeveloped land located 
on U.S. Bureau of Land Management (BLM) property adjacent to state route 57 about 3 miles 
south of Dorris in Siskiyou County. 
 
A Finding of No Significant Impact under the National Environmental Policy Act was approved 
by the BLM on January 16, 2003, and a Notice of Determination was filed by CDFA on January 
17, 2003. 
 
In addition, a Phase 1 Hazardous Site Assessment was completed for the subject property.  
Based on the results of the site investigation, no hazardous materials appear to be used, stored, 
or generated at the project site, and no on-site or off-site facilities or sources have the potential 
to create a Recognized Environmental Condition at the site.  Additional investigation of the 
environmental conditions of the property is not recommended.  
 
The BLM has completed an investigation of mineral potential for the subject property, with a 
finding that no “significant mineral interest values” are present.  As defined in 43 CFR 2720.0-
5(b), there are no “known mineral values” on or beneath this land because it does not contain 
any geologic formations that are valuable in the monetary sense for exploring, developing, or 
producing natural mineral deposits.  These findings are referenced in BLM Mineral Report (CA-
43380) dated June 10, 2002. 
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Other: 
• This project was approved for site selection by the State Public Works Board on July 13, 

2001. 
• The proposed site meets the location requirements of the Department of Food and 

Agriculture (CDFA). 
• There is no relocation assistance involved with this project. 
• The purchase price shall not exceed estimated fair market value as determined by a 

Department of General Services (DGS) approved appraisal. 
• There is no implied dedication involved with this project. 
• Additional acquisition of an adjacent property will be required. Site selection is pending. 
 
 
Staff Recommendation:  Authorize acquisition consistent with the staff analysis. 
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CONSENT ITEM 

 
CONSENT ITEM – 20 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
MILITARY DEPARTMENT (8940) 
LANCASTER MILITARY ARMORY, LOS ANGELES COUNTY 
MIL Project Number 016, DGS Parcel Number 10099 
 
 
Authority: Chapter 379/02, Item 8940-301-0604 
  Chapter 379/02, Item 8940-301-0001 
 
 
a.  Authorize acquisition 
b.  Approve augmentation     $298,500 

(19.9 percent of total appropriation) 
(3.7 percent of total project costs) 

 
 
APPROVED. 
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CONSENT ITEM 
 

STAFF ANALYSIS – 20 
Department of General Services 

Military Department 
Lancaster Military Armory 

 
Action Requested 
The requested action will authorize acquisition and an augmentation for this project.  
 
Scope Description 
This project is within scope.  The project provides acquisition of the fee simple interest in 
approximately 28.45 acres of land for the construction of a new armory in Lancaster.   The new 
armory will house two military units and supports the Military Department’s Strategic Plan to 
improve and modernize armories.  The property identified for acquisition is located south of the 
Fox Field Airport at the southeast corner of Avenue F-8 and the proposed 45th Street West 
extension in the City of Lancaster in Los Angeles County.  
 
Funding and Cost Verification 
This project is not within cost.  Item 8940-301-0604, Budget Act of 2002, authorizes 
$750,000 for acquisition of fee simple interest.  Military requested an augmentation of $298,500 
(19.9%) to purchase the identified property with necessary improvements. An augmentation is 
necessary to purchase this property as an improved site and would result in savings to the 
state.  A 20-day letter from the Department of Finance regarding the requested augmentation 
was sent to the Legislature on January 24, 2003, and received no response.  The property can 
be acquired with the funds available and in accordance with Legislative intent. 
 
$7,905,000 total estimated project cost 
 
$1,493,000 project costs previously allocated: acquisition $750,000 and preliminary plans 

$743,000 
 
$6,412,000 project costs to be allocated: working drawings $835,000, construction 

$5,473,000, and equipment $104,000 
 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: September 2003 
Complete Construction:  November 2005 
 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on January 07, 2003, and the 
waiting period expired on February 07, 2003. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit on July 19, 2002, of the Lancaster site located at the northeast corner of 50th Street 
West and Avenue G.  No due diligence issues were noted that would prevent the site 
acquisition.  ESS staff also reviewed a formal Preliminary Site Assessment, Phase I, completed 
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July 8, 1998.  The Phase I concludes that it is highly unlikely that any environmental impairment 
exists on the subject property from off-site contamination from the adjacent properties.   No 
hazardous wastes or uncontained hazardous materials were found on site or as a result of the 
Phase I assessment.  ESS staff noted the following findings: (1) the site remains undeveloped; 
(2) there are no surface/subsurface improvements on the property that would require inspection; 
(3) no observation of hazardous material use, solid waste, storage of these wastes, or surface 
drainage was made; and, 4) properties adjacent to the site remain undeveloped and do not 
contain improvements (industrial uses, fuel storage, waste disposal, unknown debris, etc.) that 
would raise a concern for migration of hazardous materials.   
 
 
Other: 
The proposed site meets the location requirements of the Military Department. 
There is no relocation assistance involved with this project. 
The purchase price shall not exceed estimated fair market value as determined by a 
Department of General Services approved appraisal. 
There is no implied dedication involved with this project. 
The site is vacant and unimproved and will require offsite environmental mitigation, completion 
of off-site improvements including street, curb, gutters and all utilities extended to the site.  The 
off-site improvements will be installed and paid for by the seller including all offsite mitigation 
costs. 
 
 
Staff Recommendation:  Authorize acquisition and augmentation consistent with the 

staff analysis 
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CONSENT ITEM 

 
CONSENT ITEM – 21 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF VETERANS AFFAIRS (8955) 
LANCASTER VETERANS HOME, LOS ANGELES COUNTY 
DVA Project Number 002, DGS Parcel Number 10123  
 
 
Authority: Chapter 216/02 
 
 
a. Authorize the approval of a no cost acquisition 
 
 
APPROVED. 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS – 21 
Department of General Services 
Department of Veterans Affairs 

Lancaster Veterans Home 
 
Action Requested 
The requested action will authorize the approval of a no cost acquisition. 
 
Scope Description 
This project is within scope.  An unimproved site containing approximately 22 acres in the city 
of Lancaster, Los Angeles County, California has been offered as by the Lancaster 
Redevelopment Agency (Lancaster) at no cost to the California Department of Veterans Affairs 
(CDVA) for the purpose of developing a veteran’s home.  This project is the first of three 
veteran’s homes proposed for the greater Los Angeles area authorized by the Veteran’s Home 
Bond Act of 2000.  The project planned for the site will include a 60-bed veteran’s home facility 
with a 50-bed daycare component. 
 
Funding and Cost Verification 
This project is within cost.  The legislature has appropriated $31,000,000 for three veteran’s 
homes, including the Lancaster site, through Chapter 216, Statutes of 2002.  The only costs 
associated with acceptance of this donation are the staff costs to process the acceptance.  
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on March 3, 2003, and the waiting  
period will expire on April 7, 2003. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated acquisition is April 2003. 
 

CKlein � 8/28/02 9:13 AM
Deleted:  
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Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the Lancaster property on February 5, 2003.  The property is located in Lancaster, 
California and is comprised of one parcel totaling approximately 20 acres.  The property has 
been vacant and undeveloped.  No environmental concerns were observed during the site visit. 
However, debris/trash removal is recommended following close of escrow.  
 
ESS staff also reviewed a Property Site Assessment Phase I (Phase I), prepared for the 
property.  ESS staff believes the Phase I was professionally prepared to the standards, as 
defined, in the American Society of Testing and Materials (ASTM).  The Phase I did not identify 
any environmental concerns on the subject property nor any other environmental concern in 
connection to the subject property from off-site sources.  
 
Other 
• The site meets the requirements of the CDVA. 
• The site is unimproved and unoccupied.  There is no relocation assistance involved with this 

project. 
• In 1999, Lancaster and the CDVA entered into an agreement for the gift conveyance of the 

property to the state.  That agreement is being replaced by an “Amended and Restated 
Agreement for Conveyance and Acceptance of Real Property.” 

• The California Department of Veterans Affairs will manage and operate the facility.   
 
 
Staff Recommendation:  Authorize the approval of a no cost acquisition. 
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ACTION ITEM 

 
ACTION ITEM – 22 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
HENRY W. COE STATE PARK, GILROY HOT SPRINGS 
SANTA CLARA COUNTY 
DPR Parcel Number A39301, DGS Parcel Number 10097 
 
 
Authority:  Chapter 52/00, Item 3790-301-0005(15) 
 
 
a. Consider authorizing acquisition consistent with staff analysis 
 
 
APPROVED. 
 
 

ACTION ITEM 
 

STAFF ANALYSIS – 22 
 

Department of General Services 
Department of Parks and Recreation 

Henry W. Coe State Park, Gilroy Hot Springs 
 

Action requested 
The requested action is for the Board to consider authorizing acquisition consistent with 
staff analysis. 
 
Scope Description 
This project is within scope.  The Legislature has approved funding for the purchase of high 
priority additions to Henry W. Coe State Park within the Nature Conservancy’s Mt. Hamilton 
Open Space project.  This funding was approved with the specification that priority be given to 
the Stevenson property adjacent to the park.  This request will authorize acquisition of fee 
simple interest in approximately 241.93 acres, which is part of the Mt. Hamilton Open Space 
project. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 52/00, 3790-301-0005(15) provides funding for this 
acquisition in fee simple interest and associated overhead for the real property.  Approximately 
$3,000,000 the funds appropriated, have already been spent to acquire other properties within 
this area.  Sufficient funds remain within the appropriation to fund this acquisition. 
 
$2,409,893 total project costs 
 
 3,000 project costs previously allocated (DGS staff costs) 
 
$2,406,893 project costs to be allocated: $2,400,000 (acquisition) and approximately $6,893  
  in overhead costs 
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CEQA 
A Notice of Exemption was filed with the State Clearinghouse on January 31, 2002, and the 
waiting period expired on March 7, 2002. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is May 2003. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit on September 9, 2002, of the Gilroy Hot Springs property located approximately 15 
miles northeast of Gilroy, California.  ESS staff also reviewed a formal Preliminary Site 
Assessment, Phase I report completed on this property for the Nature Conservancy dated 
January 2002.  The Phase I report did not identify the parcel as being listed on any 
environmental regulatory agency databases.  Limited asbestos and lead-based paint sampling 
was undertaken as part of the Phase I study.  Several physical hazards were observed on this 
property as well as other areas of concern that should be addressed prior to acquisition.  The 
following is a list of the major concerns identified during the site visit: 
 
• Garbage and trash in the meadow area contain hazardous materials intermixed with other 

rubbish. 
• There are other small dumps within the core area of the property that contain some 

hazardous materials, e.g., paint cans, oil containers, batteries, engine parts, propane 
canisters, etc. 

• There are asbestos containing materials (ACM) and lead based paint present at several of 
the buildings (identified in the Phase I report). 

• There are several abandoned compressed gas tanks located on site. 
• A 55-gallon plastic barrel containing unknown sludge is located on the porch of the Texas 

building. 
• The Louisiana building has collapsed and fallen downslope, forming a debris pile. 
• The property contains an abandoned septic system. 
• Several wells are present on the property. 
• Water and irrigation lines run throughout the 8-acre core area of the property. 
• Tires have been used for erosion control in the road to the meadow. 
• The walls of the "newer" swimming pool are caving in due to erosion and earth pressure (at 

a minimum the area should be fenced off). 
• Erosion issues are present in the core area of the property due to the steep slopes, road 

cuts and building placement. 
• Historically, an automobile garage and an acetylene gas plant were located on the property.  

Archival research needs to be undertaken to ascertain site locations and limited soil testing 
for possible contaminants is recommended. 

• The site is listed on the California Register of Historic Places necessitating SHPO 
consultation prior to demolition of any recognized buildings. 

 
Other: 
• The State Public Works Board approved this project for site selection on February 14, 2003. 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal.  
• The Department of Parks and Recreation (DPR) is not aware of any lawsuits pending 

concerning the property.  The property acquisition agreement will require delivery of clear 
title to the State. 
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• The property is improved with approximately fifteen cabins plus other outbuildings.  One 
tenant, a caretaker, resides on the property and is entitled to relocation assistance.  The 
cost of relocation is estimated to be $19,690.  These costs will be paid from the existing 
acquisition appropriation. 

• Based on the DGS Environmental inspection of the property, DPR is aware of an immediate 
need to address or remediate potential safety or environmental issues pertaining to the 
property.  The seller and DPR are working together to remediate many of the identified, 
potential safety and environmental issues before acquisition by the State of California.  The 
conditional approval is designed to ensure that the remediation is completed before the 
State takes title and that the State does not pay for the remediation costs for land not owned 
by the State. 

• Until additional resources are provided through the normal budget process, and pending the 
availability of existing funding, DPR would provide limited public access to the historic area 
(about 20 acres) and public access to the non-developed portions of the property (about 200 
acres).  DPR would absorb this additional workload using existing staff and volunteers. 

• To provide more complete access to the park, DPR estimates that three additional positions 
would be required.  This would require one-time costs of $256,000 for preparing reports on 
historic structures and landscaping; the purchase of chemical toilets, signs, vehicles, and 
other special equipment; and funds for debris clean up.  Ongoing costs of $350,000 would 
be required for personal services and operating expenses.  DPR has provided this 
information as its best estimate of initial support needs.  The Department of Finance 
provides no endorsement of these support estimates, but will evaluate DPR workload and 
staffing requirements through the normal budget process if an augmentation request is 
submitted, and within the context of the Administration’s overall budget priorities.  
Nevertheless, Finance would not recommend additional support expenditures if continued 
revenue forecasts fail to project short-term growth and additional program reductions 
become necessary.  DPR brings this acquisition request forward with the full knowledge that 
additional support appropriations may not be available.   

• A previous owner has a license to remove a limited amount of mineral water from the 
property.  The license went into affect in February 2002 and to date, no water has been 
moved per the agreement.  DPR will assume this license and will receive $1,000 per year 
whether the water is removed or not.  The license was considered in the appraisal approved 
by the Department of General Services.  The license expires on February 4, 2012. 

 
 
Staff Recommendation:  Authorize acquisition contingent on the following conditions 

being met: 
• Prior to the close of escrow and the release of the State 

funds from the escrow account, the property will be fully 
remediated, the swimming pool will be either be filled in or 
fenced off, and the seller will either improve a seasonal 
creek crossing or DPR will hold back a portion of funds to 
address this issue. 

• The State will not pay any more than the fair market value, 
as determined by DGS, for a fully remediated property. 
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ACTION ITEM 

 
ACTION ITEM – 23 

 
DEPARTMENT OF PARKS AND RECREATION (3790) 
SOUTH COW MOUNTAIN PROJECT, LAKE COUNTY 
 
 
Authority: Chapter 52/00, Item 3790-301-0263(5) 
 
 
a. Approve scope change -$1,400,000 
 
b. Approve reversion 
 
 
APPROVED. 
 
 
 
 

ACTION ITEM 
 

STAFF ANALYSIS – 23 
Department of Parks and Recreation 

South Cow Mountain Project 
 
Action Requested 
The requested action will approve a scope change and the reversion of funds.  
 
Scope Description 
This project is not within scope.  As budgeted, this project would acquire and develop 2,140 
acres in Garven Ranch in Lake County.  The project would provide state ownership of a primary 
access way into, and camping area for, the existing South Cow Mountain Off-Highway Vehicle 
Area operated by the Bureau of Land Management.  The owner is an unwilling seller, so project 
is being terminated.  The Department is requesting the unencumbered balance of the funds be 
reverted by the State Public Works Board to the Off-Highway Vehicle Trust Fund in accordance 
with Section 16351.5 of the Government Code. A 20-day letter was sent to the Legislature on 
March 21, 2003 without comment.  
 
Funding and Cost Verification 
This project is within cost.  The project is being terminated due to unwilling seller.  The 
savings associated with this termination is $1,400,000. 
 
Staff Recommendation:  Approve scope change and reversion of the unencumbered 

balance of funds to the Off-Highway Vehicle Trust Fund. 
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ACTION ITEM 

 
ACTION ITEM – 24 

 
DEPARTMENT OF VETERANS AFFAIRS (8955) 
VETERANS HOME OF CALIFORNIA - YOUNTVILLE  
NAPA COUNTY 
Electrical Distribution System Renovation 
 
 
Authority:  Chapter 219 Statutes of 2000 (Military and Veteran’s Code Section 1104.2) 
 
 
a.  Approve project scope and cost      $3,410,000 
 
 
APPROVED. 
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ACTION ITEM 

 
STAFF ANALYSIS – 24 

Department of Veterans Affairs, Veterans Home of California – Yountville 
Electrical Distribution System Renovation 

 
Action Requested 
The action will approve project scope and cost. 
 
Scope Description 
This project will renovate the electrical distribution system at the Yountville Veterans Home.    
The project will boost the capacity of the distribution system to accommodate increased 
electrical distribution requirements, correct critical infrastructure deficiencies and fire/life safety 
deficiencies that have accumulated since the systems were put into service and replace above 
ground utility poles on the west side of the facility with an underground system.  A 20-day letter 
was sent to Legislature on March 21, 2003 without comment.   
 
Funding and Project Cost Verification 
 
$3,410,000 total estimated project cost 
 
              $0 project costs previously allocated 
 
$3,410,000 project costs to be allocated: preliminary plans $210,000; working drawings 

$221,000; construction $2,979,000  
 
   $210,000 proposed funding necessary 
 
CEQA 
The project will require compliance with CEQA. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans:   August 2003 (projected) 
Approve working drawings:   January 2004 (projected) 
Complete construction:   December 2005 (projected) 
 
Other 
The project is funded through two sources: General Obligation Bonds and Federal Grant Funds.  
The Federal Veterans State Home Construction Grant Program funds approximately 65% of the 
total project costs. 
 
Staff Recommendation:  Approve project scope and cost. 
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ACTION ITEM 

 
ACTION ITEM – 25 

 
DEPARTMENT OF VETERANS AFFAIRS (8955) 
LOS ANGELES AND VENTURA COUNTY 
Greater Los Angeles and Ventura County Veterans Homes 
 
 
Authority: Chapter 216 Statutes of 2002 (Military and Veteran’s Code Section 1104.1) 

Chapter 217 Statutes of 2002 (Government Code Sections 15819.60 and 
15819.65) 

 
a.  Approve project scope and cost       $122,019,000 
 
 
APPROVED. 
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ACTION ITEM 

 
STAFF ANALYSIS – 25 

Department of Veterans Affairs, Greater Los Angeles and Ventura County Homes 
 
Action Requested 
The action requested will approve project scope and cost. 
 
Scope Description 
The GLAVC project constructs a total of 620-beds at three new veterans’ homes offering 
various levels of care for the Greater Los Angeles and Ventura Counties.  The largest of the 
three homes will provide 500 beds on a 6-acre U.S. Department of Veterans Affairs site in West 
Los Angeles.  The two smaller homes in Lancaster and Saticoy will each provide 60 beds and a 
50-person adult daycare facility.  Each veteran’s home will be constructed according to the 
space standards set by the Federal Government (USDVA), with the exception of the dining 
area. The dining area will be based on 30 sq. ft. per bed, as opposed to the 20 sq. ft. per bed 
standard set by the USDVA, in an effort to address more stringent state standards and space 
deficiencies experienced at recently constructed veteran’s homes.  Site improvements include 
access roads, surface parking and landscaping.  A 20-day letter was sent to the Legislature on 
March 27, 2003.   
 
Funding and Project Cost Verification 
 
$122,019,000 total estimated project cost ($27,881,000 General Obligation Bonds,  
  $19,020,000 Public Building Construction Funds, $75,118,000 Federal  
  Funds) 
 

                  $0   project costs previously allocated  
 
$122,019,000 project costs to be allocated: preliminary plans $5,925,000; working 

drawings $6,232,000; construction $105,130,000 ($91,118,000 contract, 
$4,556,000, contingency, and $9,456,000 A&E); other project costs 
$914,000, and agency retained $3,818,000  

 
  
CEQA 
The project will require compliance with CEQA. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans:   December 2003 (projected) 
Approve working drawings:   June 2004 (projected) 
Complete construction:   July 2006 (projected) 
 
Other 
The project is funded through three sources: General Obligation Bonds, Lease-Revenue Bonds, 
and Federal Grant Funds.  The Federal Veterans State Home Construction Grant Program 
funds up to 65 percent of the total project costs. 
 
Staff Recommendation:  Approve project scope and cost.  
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ACTION ITEM 

 
ACTION ITEM – 26 

 
DEPARTMENT OF VETERANS AFFAIRS (8955) 
VETERANS HOME OF CALIFORNIA - YOUNTVILLE  
NAPA COUNTY 
Annex I Renovation 
 
 
Authority: Chapter 219/02 
 
 
a.  Approve project scope and cost      $15,481,000 
 
 
APPROVED. 
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ACTION ITEM 

 
STAFF ANALYSIS – 26 

Department of Veterans Affairs, Veterans Home of California – Yountville 
Annex I Renovation 

 
Action Requested 
The action will approve project scope and cost. 
 
Scope Description 
This project will renovate and expand an existing structure known as Annex I into an 
Alzheimer/Dementia facility with approximately 75 beds.  The existing structure of approximately 
38,100 gross square feet will be increased by approximately 3600 square feet bringing the total 
building size to approximately 41,700 gross square feet.  The project will include a seismic 
retrofit of the existing structure.  Demolition will include the abatement of hazardous materials, 
exterior doors and windows and interior partitions and building systems.  Landscaping and other 
site improvements are included.  
 
 
Funding and Project Cost Verification 
 
$15,481,000 total estimated project cost 
 
                $0 project costs previously allocated 
 
$15,481,000 project costs to be allocated: preliminary plans $836,000; working drawings 

$973,000; construction $13,672,000  
 
     $836,000 proposed funding necessary 
 
CEQA 
The project will require compliance with CEQA. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans:   August 2003 (projected) 
Approve working drawings:   January 2004 (projected) 
Complete construction:   December 2005 (projected) 
 
Other 
The project is funded through two sources: General Obligation Bonds and Federal Grant Funds.  
The Federal Veterans State Home Construction Grant Program funds approximately 65% of the 
total project costs. 
 
Staff Recommendation:  Approve project scope and cost. 
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OTHER BUSINESS 

 
 
 

REPORTABLES 
 
 
 
 
 
 
 

Respectfully Submitted, 
 
 
 
 
 

JAMES E. TILTON 
Administrative Secretary 

 


